OBJETO: Construgio de Passarela de Interligagdo dos Terminais Rodovi:

LOCAL: Avenida Governador Mario Covas / Estrada Porto da Areia - CEP's: 06310-240/CEP:06310-395 - Carapicuiba/SP.

los Metropolitano e Municipal, com a Estago da CPTM e Av. Francisco Pignatari

CRONOGRAMA FiSICO FINANCEIRO

TTENS

VALORES WEs ViEs 2 WiEs 3 ViEs 4 WiEs 5 ViEs 6 WEs 7 ViEs & WEs 5 Wés 10 WiEs 11 Wes 17 WiEs 13 WEs 14 WiEs 15
[EDIFICIO DE CONEXAO ENTRE O BULEVAR E A PASSARELA
ARQUITETURA RS 2,263,21285
RS 570,803.21 | Rs 570,803.21 | Rs 570,803.21 | Rs 570,803.21
escavacio R$ 1037229
ESTRUTURA RS 1,267,079.23
RS 429,026.41
/ALVENARIA E REBOCO RS 6252554
RS 2084185 | R§ 20,841.85 | RS 2084185
[ESTRUTURA METALICA RS 1077.413.22
R$ 359,137.74 | RS 359,137.74 | R 359,137.74
SISTEMAS MECANICOS RS 1,934,444.27
R$ 386,886.85 | R 386,888.65 | RS 386,886.85 | R 386,888.65 | RS 386,896.85
[EDIFICIO CAIXA DE ESCADAS
ARQUITETURA Rs 1,287,897.00
643,048.50 643,048.50
/ALVENARIA E REBOCO Rs 618285
309143
[ESTRUTURA METALICA RS 558,709.43
SISTEMAS MECANICOS RS 1,916,624.88
RAMPA E ESCADA Rs 128,875.04
R$42,056.35 R$42,958.35 R$42,056.35
[PASSARELA DE PEDESTRES PARA TRANSPOSICAO DAS LINHAS FERREAS
[ESTRUTURA DE CONCRETO RS 599,022.65
R$ 14998066 | RS 149,980.66 | R$ 14998066 | RS 149,980.66
[ESTRUTURA METALICA RS 6,744,750.59
R$ 843,093.82 | R$ 43,0032 | R§ 843,003.82 | R, 843,003.62 | R§ 843,003.82 | R, 843,003.62 | R§ 843,003.82
ARQUITETURA RS 2,101,796.17
RS 1,050,898.09 | RS 1,050,898.09
ITENS GERAIS (EDIFICIO DE CONEXAO + PASSARELA + EDIFICIO CAIXA DE ESCADA)
INSTALAGRO ELETRICA RS 420,480.99
[INSTALACAO HIDRAULICA- R$ 63,074.54
CONTRA INCENDIO RS 47,918.48
(CANTEIRO DE OBRA
[PATIO DE OBRA RS 4,846,687.20
R$ 34619194 | Rs 346,191.94 | R 34619194 | Rs 346,191.94 | R 34619194 | Rs 346,191.94 | R 346,191.94 | RS 346,191.94 | R§ 346,191.94 | RS 346,191.94 | R§ 346,191.94 | RS 346,191.94 | R§ 346,191.94 | RS 346,191.94
ISERVICOS COMPLEMENTARES DO CANTEIRO R$ 54,620.88
54,620.88
¢ |CONTROLE TECNOLOGICO(ATO) (3%) RS 76297760
RS 54,498.40 | Rs 54,498.40 | RS 54,498.40 | Rs 54,498.40 | RS 54,498.40 | Rs 54,498.40 | RS 54,498.40 | Rs 54,498.40 | RS 54,498.40 | R§ 54,498.40 | RS 54,498.40 | R§ 54,498.40 | R 54,498.40 | R§ 54,498.40
PARTICIPAGAO FUMEFI RS 16,974,664.17 | R$ 35,394.20 | RS 356,833.50 | R$ 356,833.50 | RS 358,836.74 | R$ 607,230.41 | R$ 1,664,559.47 | R$ 2,023,579.02 | R$ 1,689,489.26 | R$ 1,689,489.26 | RS 1,123,352.24 | R$ 1,471,963.13 | RS 1,704,683.53 | R$ 2,089,548.15 | R$ 1,543,225.36 | R$ 259,646.39
PARTICIPAGAO PMC RS 9,220,901.54 | RS 19,226.68 | RS 193,837.51 | R$ 193,837.51 | RS 194,925.70 | R$ 320,857.00 | RS 904,214.59 | Rs. 1,099,239.59 | Rs 917,756.84 | RS 917,756.84 | R$ 61022201 | R$ 799,593.27 | RS 926,010.61 | R$. 1,135,075.05 | Rs 838,304.02 | RS 141,043.9
TOTAL GERAL Rs 26,195,565.71 | Rs 54,620.88 | R$ 550,671.01 | R§ 550,671.01 | R$ 553,762.43 | R$ 937,087.41 | RS 2,568,774.07 | R$. 3122,818.61 | R$ 2,607,246.10 | R$. 2,607,246.10 | RS 1,733,574.66 | R$ 2,271,556.40 | R$ 2,630,694.14 | R$. 3,224,623.21 | R$ 2,381,529.38 R$400,690.35
100% 0.21% 2.10% 2.10% 2.11% 3.58% 9.81% 11.92% 9.95% 9.95% 6.62% 8.67% 10.04% 12.31% 9.09% 1.53%
YTV ST RS 26,195,565.71 | R$ 54,620.88 | R$ 605,291.89 | R$ 1,155,962.90 | R$ 1,709,725.33 | R$. 2,646,812.74 | R$ 5,215,586.81 | R$ 8,338,405.42 | R$ 10,945,651.51 | R 13,552,897.61 | R$ 15,286,472.26 | R$ 17,558,028.66 | R$ 20,188,722.80 | R$ 23,413,346.01 | R$ 25,794,875.39 | R$ 26,195,565.74
100% 0.21% 2.31% 4.41% 6.53% 10.10% 19.91% 31.83% 41.78% 51.74% 55.36% 67.03% 77.07% 89.38% 98.47% 100.00%
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